Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

16-AMRP-0061 ‘FEB 03 2016

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352

Dear Mr. Faulk:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-191

The purpose of this letter is to formally notify the U.S. Environmental Protection Agency of the
completion of Tri-Party Agreement Milestone M-016-191, “Complete Acceptance Test
Procedures and Operational Test Procedures and Initiate Startup Operations for the U Plant Area
Pump and Treat System for Uranium and Technetium-99, and the Iodine-129 Hydraulic
Containment System.”

The U Plant area pump and treat system initiated operations on September 21, 2015, with two
uranium extraction wells (YE25 and YE26) and achieved a sustained total extraction rate of 150
gallons per minute (gpm) on December 7, 2015. The iodine-129 hydraulic containment system
initiated operations on November 2, 2015, at or above a total injection rate of 150 gpm using
three injection wells (YJ26, YJ27, and YJ28). The due date for this milestone is March 30, 2016,
per Change Control Form M-16-13-01, dated September 23, 2013.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,

Ray F-Corey, A;i_s;g/lanager

AMRP:KEA for the River and Plateau

cc: See page 2
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